
Department of Energy 
Ohio Field Office 

Fernald Area Office 

Cincinnati, Ohio 45253-8705 
P. 0. BOX 538705 - 

(51 3) 648-31 55 

Mr. James A. Saric, Remedial Project Manager 
United States Environmental Protection Agency 
Region V, SRF-5J 
77 West Jackson Boulevard 
G h i.c ago , I I I i no i s 6 0 6 0 4- 3 5 9 0 

Mr.  Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401  East 5th Street 
Dayton, Ohio 45402-291 1 

DOE-0048-02 

Dear Mr. Saric and Mr. Schneider: 

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE AGREEMENT/ 
FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY STUDY/ 
CONSENT DECREE MONTHLY REPORT FOR THE PERIOD SEPTEMBER 1 , 2 0 0 1  THROUGH 
SEPTEMBER 30, 2001, AND QUARTERLY REPORT JULY 1, 2 0 0 1  THROUGH 
SEPTEMBER 30, 2 0 0 1  INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1 
THROUGH OCTOBER 31,  2001, AND EFFLUENT RADIATION REPORTS, RADON 
REPORTS, AND REMOVAL ACTION STATUS REPORT 

This letter transmits the Consolidated Consent AgreementlFederal Facility Compliance 
Agreement/Federal Facility Agreement/Remedial Investigation/Feasibility Study/Consent 
Decree Monthly Report for the period September 1 , 2001 through September 30, 2001 , 
and the Quarterly Report for the period July 1 , 2001 through September 30, 2001 
including anticipated work for the period October 1 through October 31  , 2001, and Effluent 
Radiation Reports, Radon Reports and the Removal Action Status Report. This report is 
formatted t o  reflect the proposal presented in the letter, DOE-0395-96, J. Reising t o  J. A. 
Saric and T. Schneider, "Phase VI1 Removal Actions and Reporting Requirements under the 
FEMP Legal Agreements," dated January 16, 1996, and agreed to  by the United States 
Environmental Protection Agency (USEPA) and Ohio Environmental Protection Agency 
(OEPA). 

. 

&, Recycled and Recyclable @ 
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Mr. James A. Saric 
Mr. Tom Schneider 

-2- 
- 

1 8  2009 

922 
If you have any questions, please contact me a t  (513) 648-3139. 

Sincerely, 

FEMP:Reising 

Enclosures: As Stated 

c c 'b/e n c 10 s u res : 
R. Greenberg, EM-31 /CLOV 
N. Hallein, EM-31 /CLOV 
G. Jablonowski, USEPA-V, SRF-5J 
D. Sarno, FCAB 
V. Dastillung, FRESH 
P. Dunn, FRESH 
F. Hodge, Tetra Tech 
AR Coordinator, Fluor Fernald, lnc./MS78 

cc w/o enclosures: 
A. Tanner, OH/FEMP 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
D. Carr, Fluor Fernald, Inc./MS2 
T. Hagen, Fluor Fernald, lnc./MS65-2 
S. Hinnefeld, Fluor Fernald, Inc./MS31 
B. Irvine, Fluor Fernald, lnc./MS28 
R. McDonough, Fluor Fernald, lncJMS80-3 
T. Poff, Fluor Fernald, lncJMS65-2 
C. Sutton, Fluor Fernald, lnc./MS35 
D. Whitaker-Sheppard, Fluor Fernald, IncJMS31 
ECDC, F!uor Fernald, lnc./MS52-7 

Johnny W. Reising 
Fernald Remedial Action 
Project Manager 
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CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 

AGREEMENTIFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER I, 2001 THROUGH 

SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1 
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

SEPTEMBER 30, 2001 AND QUARTERLY REPORTaULY 1, 2001 THROUGH 

Introduction 

This report describes actions at the Fernald Environmental Management Project (FEMP) from July 
1, 2001 through September 30, 2001. The monthly and quarterly reports have been revised t o  
reflect the proposal presented in the letter, DOE-0395-96, J. Reising t o  J .  A. Saric and T. 
Schneider, "Phase VI1 Removal Actions and Reporting Requirements under the FEMP Legal 
Agreements", dated January 16, 1996, and agreed t o  b y  USEPA and OEPA. 

The Department of Energy - Fernald, has given direction to  utilize the submittal of the Quarterly 
Integrated Environmental Monitoring Plan (IEMP) reports t o  satisfy the eff luent radionuclide 
reporting requirements of the Consolidated Consent Agreement/Federal Facility Compliance 
Agreement/Federal Facility Agreement/Remedial Investigation/Feasibility Study/Consent Decree 
Quarterly Report. 

I 

Page 1 



CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 

STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH 

SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1 
THROUGH OCTOBER 31,  2001, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

AGREEMENT/FEDERAL FACILITY AGREEMENTlREMEDlAL INVESTIGATION/FEASIBlLlTY , 
SEPTEMBER 30, 2001 AND QUARTERLY REPORT SULY 1, 2 0 0 1  THROUGH 

OPERABLE UNIT 1 - WASTE PITS REMEDIAL ACTION PROJECT 

July 2001 

- Enforceable Milestones Completed 
- None 

- Major Work Initiated/Continued/Completed 
- 
- 

Loaded 12,053 tons of material f rom waste pits 
Shipped 60 .railcars (UT41 ) of material for d,isposal at Envirocare *. . 

August 2001 

- Enforceable Milestones Completed 
- None 

- Major Work Init,iated/Continued/Completed 
- 
- 

Loaded 11,841 tons of material f rom waste pits 
Shipped 120 railcars (UT42 and UT43) of material for disposal at 
Envirocare 

September 2001 

- Enforceable Milestones Completed 
- None 

- Major Work Initiated/Continued/Completed 
- 
- 

Loaded 13,028 tons of material f rom waste pits 
Shipped 180 railcars (UT44, UT45 and UT46 1 of material for  disposal a t  
Envirocare 

Octobei 200: (Anticipated) 

- Enforceable Milestones To Be Completed 
- None 

- Major Work To Be Initiated/Continued/Completed 
- 
- 

, Load 9,047 tons of material f rqm waste pits 
Ship 60 railcars of material for disposal a t  Envirocare 

Page 2 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENTIFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH 

SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1 
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

SEPTEMBER 30, 2 0 0 1  AND QUARTERLY REPORT JULY 1, 2001 THROUGH 

OPERABLE UNIT 2 - ON-SITE DISPOSAL FACILITY AND SOIL CHARACTERIZATION AND 
EXCAVATION PROJECT 

(Additional O U 2  soils-related activities reported under OU5ISoils 
Characterization and Excavation Project) 

July 2001 

- Enforceable Milestones Completed 
- On-Site Disposal Facility (OSDF) 

*. . - None 

- Soil Characterization and- Excavation Project (SCEP) 
- None 

- M a j o r Work I nit i a t e d /C o n t i nu e d /C o m’p I et e d 
- On-Site Disposal Facility 

- 
- 
- 

Operated Bulk Debris Material Transfer Area expansion 
Continued construction of Cell 1 cap 
Completed testing of the Enhanced Permanent Leachate Transfer 
System 

- Soil Characterization and Excavation Project (SCEP) 
- Area 1 

- Continued t o  prepare draft final CDL change pages for 
certification of  the OSDF Equipment Wash footprint 
Submitted Variance t o  Certification PSP for certification of 
the OSDF Equipment Wash footprint and surrounding area 
Received approval f rom Agencies for the Area 1,  Phase Ill 
Part 1 Certification Report 

Submitted comment responses for the Integrated Remedial 
Desig:: Package for t h e  Area 2, Phase ! Perimeter Area 
Completed removal o f  Well House 13 

Submitted the draft version of the Final Natural Resource 
Restoration plan t o  Natural Resources Trustees on 
July 31, 2001 

- 

- 

- Area 2 
- 

- 
- Natural Resources 

- 

000005 



CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 
AGREEMENTlFEDERAL FACILITY AGREEMENTlREMEDlAL INVESTIGATIONlFEASIBlLlTY 

STUDYlCONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH 

SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1 
THROUGH OCTOBER 31,2001, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

SEPTEMBER 30, 2001 AND QUARTERLY REPORT-JULY 1, 2001 THROUGH 

August 2001 

- Enforceable Milestones Completed 

- None 
- On-Site Disposal Facility (OSDF) 

- Soil Characterization and Excavation Project (SCEP) 
- None 

- Major Work Initiated/Continued/Completed 
- On-Site Disposal Facility 

- 
- 
- 
- 

Continued operation of the Bulk Debris Transfer Expansion Area 
Continued construction of  the Cell 1 cap 
Continued breaking/crushing concrete in Area 3 A  
Began placement of Impacted Material in Cells 2 and 3 

- Soil Characterization and Excavation Project (SCEP) 
- Area 1, Phase II 

- Submitted variances for Certification Sampling of the 
Equipment Wash Facility and the drainage line 
Collected certification samples of  the Equipment Wash 
Facility and the drainage line 

Submitted the approved Final A1 P3, Part 1 certification 
report t o  the Agencies 

Received agency approval on the Response t o  Comments 
on  the Integrated Remedial Design Package for the A2PI 
Perimeter 
Submitted the Certification Design letter and PSP for 
Certification Sampling 
Comp!eted removal of Well House 1 3  and began removal 
of Basin 1 and perimeter impacted materials in the 
Southern Waste Units 

Continued efforts on the Prairie Grass and Burrowing 
Mammal Research projects for the OSDF Cap 
Continued monitqring in the A1 P1 Wetlands'and A8P2 
Restoration Project 
Completed minor maintenance activities in certified and 
restored areas 

- 

- Area 1, Phase Ill 
- 

- Area 2, Phase I 
- 

- 

- 

- Natural Resources 
- 

- 

- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENTlREMEDlAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH 

SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1 
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

SEPTEMBER 30, 2001 AND QUARTERLY REPORTJULY 1, 2001 THROUGH 

- Collected baseline ecological data t o  support future 
monitoring of restored areas. 

September 2001 

- Enforceable Milestones Completed 

- None 
- On-Site Disposal Facility (OSDF) 

*. . - Soil Characterization and Excavation Project (SCEP) 
- None 

- Major Work Initiated/Continued/Completed 
- On-Site Disposal Facility 

- 
- 
- 
- 

Continued operation of the Bulk Debris Transfer Area Expansion 
Continued construction of the Cell 1 cap 
Continued placement of Impacted Materials in Cells 2 and 3 
Continued screening of soil for Cells 4 and 5 clay liner material 

- Soil Characterization and Excavation Project (SCEP) 
- Area 1, Phase II 

- 

Area 2, Phase I 
- 

Submitted variance for sampling of the Equipment Wash 
Facility drain line 

Continued excavation of Southern Waste Units and 
Perimeter Area 

Submitted variance for bounding of arsenic south of Silo's 
area perimeter road 

Began drafting PSP for the Area 3A/4A Excavation 
Characterization and Precertification 
Continued breakinglcrushing concrete in Area 3A 

Began drafting PSP for Area 3B/4B/5 Above OSDF W A C  
bounding 

Submitted PSP fQr Area 4B Potentially Characteristic Area 
and West of Pilot Plant Predesign Investigation 

- 

- Area 2, Phase II 
- 

- Area 3A l4A 
- 

- 
- Area 3Bl4B 

- 

- Area 4B 
- 

Page 5 
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392 
CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENTlFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH 

SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1 
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

SEPTEMBER 30, 2 0 0 1  AND QUARTERLY REPORT-JULY 1, 2 0 0 1  THROUGH 

- Area 6 
- Began drafting PSP for Predesign Sampling in the Solid 

Waste Landfill and the Fire Training Facility 
Submitted variance for further bounding of A W A C  material 
north of Plant 1 Pad 

Completed collection of baseline ecological data 
Issued Ecological Research Annual Reports for 2000 
Developed Deer Management Plan for the FEMP 

- 

- Natural Resources 
- 
- 
- 

October 2001 (Anticipated) 

- Enforceable Milestones To Be Completed 
- On-Site Disposal Facility (OSDF) 

- 
- None 
Soil Characterization and Excavation Project (SCEP) 
- None 

- Major Work T o  Be Initiated/Continued/Completed 
- On-Site Disposal Facility 

- 
- 
- 
- 
- 

Continue operation of Bulk Debris Transfer Area Expansion 
Continue construction of the Cell 1 cap 
Continue placement of  Impacted Materials in Cells 2 and 3 
Continue screening of soil for Cells 4 and 5 clay liner material 
Begin Phase I and Phase II leachate removal 

- Soil Characterization and Excavation Project (SCEP) 
- Area 1 

- 

- Area 2 
- 

Submit draft final CDL change pages for cert i f icat ion of the OSDF 
Equipment Wash footprint 

Anticipate ieceivifig comments en the A2P! Cert i f icat inn PSP and 
CDL and responding t o  those comments 
Complete the arsenic chasing in Area 2 Phase II 

Submit drafting PSP for the Area 3A/4A Excavation 
Characterization and Precertification 
Continue breakinglcrushing concrete in Area 3 A  
Begin Lime Sludge Pond excavation and placement i n  OSDF 

- 
- Area 3 A l 4 A  

- 

- 
- 

: ~ 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH 

SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1, 2001 THROUGH 
SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1 

THROUGH OCTOBER 31, 2001,  AND EFFLUENT AND RADON DATA AND REMOVAL 
ACTION STATUS REPORT 

- Area 48 
- 

- Area 6 
Expect t o  begin sampling at  the Pilot Plant 

- Submit Predesign Sampling Plan for the Fire Training Facility and 
the Solid Waste Landfill 

Issue Wetland Mit igation Monitoring Report for  2000 
Issue Final Natural Resource Restoration Plan t o  Agencies and 
Natural Resources Trustees 

- Natural Resources 
- 
- 

OPERABLE UNIT 3 - FACILITIES CLOSURE AND DEMOLITION PROJECT 

July 2001 

- Enforceable Milestones Completed 
- None 

- Major Work Initiated/Continued/Completed 
- Transition Work 

- 
- 

Continued work on pipe Bridge 
Completed relocation work on Trailer T-130 and continued modifications to  T- 
65 
Continued bagging of Asbestos Containing Materials (ACM) 

- Plant 6 
- 

- Area 1 
- Continued penthouse demolition, internal ACM, VAT removal and interior 

Transite Removal 

Began t o  shear and demo equipment and haul t o  wash down 

Continued below grade dismantlement and rernova! of equipment and debris 

- Area 2 
- 
- Continued interior transite removal 
- 

- Facilities Shutdown 
- 
- 
- 

Continued Plant 2/3 Construction Support 
Continued planning for Building 5 3  
Completed removing laundry equipment for shipment t o  Mound 
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CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2 0 0 1  THROUGH 

SEPTEMBER 30, 2001,  INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1 
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

SEPTEMBER 30, 2001 AND QUARTERLY REPORT-JULY 1, 2 0 0 1  THROUGH 

August 2001  

- Enforceable Milestones Completed 
- None 

- Major Work Initiated/Continued/Completed 
- Transition Work 

- 
- 

Continued work on Pipe Bridge 
Continued t o  glove bag Asbestos Containing Materials (ACM) and Asbestos 
Abatement 
Reinstalled utilities t o  T-95 and T -130  
Begin Heat Tracing and Insulation o f  T-95 lines 
Continued Interior Transite, A C M  and Equipment Removal in Building 3C 

- 
- 
- 

- Area 1 
- Plant 6 

- Continued Equipment Removal, Interior Transite Removal and Ceiling Tile 
Removal 

- Area 2 

- Area 4 

- Area 5 

- Area 7 

- Area 8 

- Continued Interior Miscellaneous Demolition 

- Began Release Cleaning 

- Began A C M  Roof Removal 

- Began Release Cleaning 

- 
- Began Release Cleaning 

Began A C M  Piping and Interior Dismantlement 

- Facilities Shutdown 
- 
- 
- 

Continued Planning Work for Health and Safety Building, 5 3 A  
Began Planning Work for  Buildings 64 and 6 5  
Continue Plant 2 / 3  Construction Support 

September 2001 

- Enforceable Milestones Completed 
- None 

- Major Work I ni t iat  ed/Co nt inued/Com pl eted 
- Transition Work 

- Continue Pipe Bridge 

Page 8 



392% 
CONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY COMPLIANCE 

AGREEMENTlFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATIONIFEASIBILITY 
STUDYICONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH 

SEPTEMBER 30, 2001 AND QUARTERLY REPORT j U L Y  1, 2001 THROUGH 
SEPTEMBER 30, 2001,  INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1 

THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL 
ACTION STATUS REPORT 

- 

- Area 112 

Completed Demolition of Building 3 B  and 3C Structures (Structural Steel) 
- Plant 6 

- Continued Interior Miscellaneous Demolition 
- Began release cleaning 
- Began Exterior Transite Removal 

- Began Exterior Transite Removal 

- 

- Began Structural Demolition 

- Conducted housekeeping/miscellaneous activities 

- Began Transite Removal 
- Began Structural Demolition 

- Completed Clean Release 

- Began Structural Demolition 

- Area 3 1 

- Area 5 

- Area 6 

- Area 6 A  

- Area 7 

Completed Dismantlement of Maintenance Shop and Tool Room Structural 

- Area 8 

- Dock Area 

- Facilities Shutdown 
- 

- Completed Laundry Equipment Removal 

Continued planning work for Building 53A, Buildings 64 and 65, and V i t  Plant 
Equipment Removal 

October 2001 (Anticipated) 

- Enforceable Milestones T o  Be Completed 
- None 

- Major Work To Be Initiated/Continued/Completed 
- Transition Work 

- 
- Continue Pipe Bridge 

- Area 1/2 

Complete Structural Disposal of Building 3B  and 3C 

- Plant 6 

- Continue Exterior Transite Removal 
- Continue Release Clean 

- Area 3 

Page 9 
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CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER I, 2001 THROUGH 

SEPTEMBER 30,2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1 
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

SEPTEMBER 30, 2001 AND QUARTERLY REPORTJULY 1, 2001 THROUGH 

- Begin Structural Demolition 

- Continue Transite Removal 
- Area 7 

- Facilities Shutdown 
- Continued planning work for Building 53A, Buildings 64 and 65, and 

Vitrification Plant Equipment Removal 
Begin Uti l i ty Disconnects and Salvageable Equipment in Vitrification Plant - 

OPERABLE UNIT 4 - SILOS PROJECT 

July 2 0 0 1  

- Enforceable Milestones Completed 
- Submitted the revised Silo 3 Remedial Design Deliverables Schedule t o  the 

Agencies on July 13, 2001, meeting the July 15, 2001 milestone. The schedule 
was approved by Ohio EPA on July 19, 2001, and USEPA on July 23, 2001.  The 
document establishes milestones for submittal of a draft Revised Silo 3 Remedial 
Design package (08/23/02)  and for submittal o f  a draft Silo 3 remedial Act ion 
Work plan (1 0/06/03) .  

- Major Work Initiated/Continued/Cornpleted 
- Received Ohio EPA approval of the revised Remedial Action Work plan for Radon 

Control System (RCS) Phase 1 Operation on July 16, 2 0 0 1  ; the document was 
disapproved by USEPA on July 23, 2001. A milestone date of  August 22, 2001 
was established for re-submittal of the RA Work Plan. 
Received USEPA approval of the Silos Project Regulatory Milestone Strategy on 
July 23, 2001. This document establishes new regulatory milestones for the Silos 
1 and 2, Silo 3 and Accelerated Waste Retrieval (AWR) projects, consistent with 
the revised closure Contract baseline 
Issued the Silos 1 and 2 Accelerated Waste Retrieval (AWR) Project Transition and 
Execution Strategy 
Continued Due Diligence design reviews and other AWR Project contract transition 
activities 
Continued conceptual design for Silo 3 and Silos 1 and 2 Projects 

- 

- 

- 

- 

August 2001 

- Enforceable Milestones Completed 
- The revised draft Remedial Action (RA) Work Plan for Radon Control System (RCS) 

Phase 1 Operation was submitted t o  the Agencies on August 16, 2001. The RA 
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CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH 

SEPTEMBER 30, 2001,  INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1 
THROUGH OCTOBER 31,  2001, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

SEPTEMBER 30,2001 AND QUARTERLY REPORTJULY 1,2001 THROUGH 

Work Plan was approved by U.S. EPA on August 20, 2001 
\ 

- Major Work Initiated/Continued/Completed 
- Continued Due Diligence design reviews, reviews of vendors and subcontractors, 

and other AWR project transition activities. Material deliveries and preparations for 
resumption of  construction activities took place 
Presented briefing for the Agencies on August 15, 2001 
Initiated informal external review and internal FEMP review of the Conceptual 
Design Package for t h e  Silos 1 and 2 Project. 

- 
- 

September 2001 

- Enforceable Milestones Completed 
- The revised Remedial Design (RD) Work Plan for the Silo 1 and 2 Project was 

submitted t o  the Agencies meeting the October 1, 2001 milestone 
The revised Remedial DesigdRemedial Action (RD/RA) Schedule for the  
Accelerated Waste Retrieval (AWR) Project was submitted to  the Agencies meeting 

- 

, the October 1, 2001 milestone . 
- Major Work InitiatedKontinuedKompleted 

- Completed Due Diligence review of the Radon Control System (RCS) design; 
continued Balance of Plant (BOP) Due Diligence review 
Continued reviews of vendors and subcontractors, and other AWR Project 
transition activities 
Began incorporation of comments from internal FEMP review, and informal external 
review of the Conceptual Design Report for the Silos 1 and 2 Project 
Initiated engineering studies to  obtain supplemental data to  support Silos 1 and 2 
Conceptual Design 
Initiated design of the shipping/disposal container for treated Silos 1 and 2 materi.al 
Initiated Design Data Development testing to  support Silo 3 Project design 
Continued development of process f low diagrams and other Silo 3 Conceptual 
design activities 

October 2001 (Anticipated) 

- 

- 

- 

- 
- 
- 

- Enforceable Milestones To Be Completed 
- None 

- Major Work To Be InitiatedKontinuedKompleted 
- Present briefing on Silos Project activities at  the October Cleanup Progress 

Briefing 

Page 1 1  
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CONSOLIDATED CONSENT AGREEMENT/FEOERAL FACILITY COMPLIANCE 

AGREEMENTlFEDERAL FACILITY AGREEMENTlREMEDlAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH 

SEPTEMBER 30, 2001 AND QUARTERLY REPORTJULY 1, 2001 THROUGH 
SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1 

THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL 
ACTION STATUS REPORT 

- 
- 
- 

Continue preparation of Silos 1 and 2 and Silo 3 Conceptual Designs 
Initiate preparation of Remedial Design package for the Silo 3 Project 
Continue BOP Due Diligence evaluation and evaluation of alternatives for the 
AWR Project waste retrieval design 
Initiate erection of exhaust stack, Transfer Tank Area (TTA) Tanks, and other 
AWR project field activities 
Initiate removal piping and equipment associated with the old Radon Treatment 
System in preparation for Accelerated Waste Retrieval (AWR) Project 
construction 
Initiate removal of equipment f rom the Vitrification Pilot Plant in preparation for 
renovation of the building t o  serve as a maintenance shop t o  support Silos 
project operations. 

- 

- 

- 

OPERABLE UNIT 5 - AQUIFER RESTORATION AND WASTEWATER PROJECT 

July 2001 

- Enforceable Milestones Completed 
- Submitted monthly NPDES Discharge Monitoring Report for June t o  the Ohio EPA 

on July 19, 2001 
Submitted the NPDES Noncompliance Report for June t o  the Ohio EPA on 
July 19, 2001 
Met  the monthly average uranium discharge t o  Great Miami River as required by 
OU5 Record of Decision 

- 

- 

- Work Initiated/Continued/Completed 
- Submitted the May 2001 Operating Report for the Re-Injection Demonstration t o  

the Agencies on July 18, 2001 
Began work on  the technical memorandum t o  establish baseline groundwater 
conditions for OSDF cells 1 , 2, and 3 
Developed a revised i iea iment  method t o  alleviate plugging in the re-injectior! 
wells. The plan involves the use of hydrochloric and phosphoric acid with an "acid 
enhancer," as recommended b y  industry consultants 
Initiated construction of infrastructure of Waste Storage Area Extraction System 
Phase I and South Field Extraction System - Supplemental W.ell on  July 9; initiated 
underground piping t o  Extraction Well # 2 6  
Installed Supplemental Well and tested pump in South Field Extraction System 
Installed pumps numbers 26, 27, and 28 in Waste Storage Area Extraction Wells 
(Phase I )  and tested pumps in number 26 and 27 

- 

- 

- 

- 
- 

Page 1 2  
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CONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY CO 
AGREEMENTIFEDERAL FACILITY AGREEMENTIREMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDYICONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH 

SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER I 
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

SEPTEMBER 30,2001 AND QUARTERLY REPORTSULY I, 2001 THROUGH 

August 2 0 0 1  

- Enforceable Milestones Completed 
- Submitted monthly NPDES Discharge Monitoring Report for July t o  the Ohio EPA 

on August 15, 2001 

- Met  the monthly average uranium discharge t o  Great Miami River as required by 
OU5. Record of  Decision 

7 Work Initiated/Continued/Completed 
- Submitted the June 2001 Operating Report for the Re-Injection Demonstration on 

August 15  t o  DOE for transmittal to  the Agencies, DOE submitted t o  the Agencies 
on August 22 
Continued work on the technical memorandum t o  establish baseline groundwater 
conditions for  OSDF Cells 1, 2, and 3. Met  w i th  the Agencies on August 2 3  t o '  
provide them with an update of the data elevation being conducted for the 
Technical Memorandum 
Conducted a public meeting on August 2 3  on the Explanation of  Significant 
Differences on  the adoption of the Safe Drinking Water A c t  MCL for uranium into 
the OU5 ROD 
Submitted the Responses t o  OEPA Comments on the Pumping Test Report, Pilot 
Plan Drainage Ditch Uranium Plume on August 1 6  t o  DOE for transmittal t o  the 
Agencies, DOE submitted t o  the Agencies on August 2 2  
Submitted a Project Specific Plan (PSP) for installation of monitoring wells for 
OSDF cells 4-7 t o  DOE on August 8, DOE submitted the PSP t o  the Agencies on 
August 14 
Completed review of revised treatment method for alleviating plugging in re- 
injection wells. Began using the revised treatment method at  Injection Well 1 2  o n  
August 27, 2001 
Completed development of Waste Storage Area Extraction System - Phase I Well 
# 2 8  

- 

- 

- 

- 

- 

- 

September 2001 - 

- Enforceable Milestones Completed 
Submitted monthly NPDES Discharge Monitoring Report for  July to the OEPA on 
September 18, 2001' 
Met  the monthly average uranium discharge t o  Great Miami River as'required by 
OU5 Record of Decision 

- 

- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPL 
AGREEMENTIFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH 

SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1 
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

SEPTEMBER 30, 2 0 0 1  AND QUARTERLY REPORTJULY 1, 2001 THROUGH 

- Work Initiated/Continued/Completed 
- Submitted the July 2001 Operating Report for the Re-Injection Demonstration 

on  September 6, 2001 t o  DOE for transmittal t o  the Agencies. DOE submitted 
t o  the Agencies on September 17, 2001 
Submitted the Response t o  the OEPA's Conditional Approval of Wetland 
Permitting Crosswalk for the Waste Storage Area Extraction System and South 
Field Extraction System Supplemental Well Project t o  the DOE on September 
20, 2 0 0 1  
Continued work on the technical memorandum t o  establish baseline 
groundwater conditions for OSDF Cells 1, 2, and 3. M e t  with the Agencies on 
August 23, 2 0 0 1  t o  provide an update of the data elevation being conducted 
for the Technical Memorandum 
Completed rehabilitation of Injection Well 1 2  (IW-12) utilizing the revised 
treatment method. IW-12 was brought back on-line at an injection rate of 1 5 0 .  
gallons per minute on  September 26, 2001. Began revised treatment of IW-1 1 
on September 24, 2001 

- 

- 

- 

October 2001 (Anticipated) 

- Enforceable Milestones To Be Completed 
- 
- 

Submit monthly NPDES Discharge monitoring Report t o  the OEPA 
Meet the  monthly average uranium discharge t o  Great Miami River as required by 
OU5 Record of Decision 

, 

- Work To Be Initiated/Continued/Completed 
- 
- 

Continue t o  perform maintenancehehabilitation on  injection and extraction wells 
Continue construction of Waste Storage Area Extraction System - Phase 1 and 
South Field Extraction System - Supplemental Well 
Continue t o  work  on  OSDF baseline technical memorandum for groundwater. . 

(perched and Great Miami Aquifer) 
Begin design of South Field Extraction System - Phase II 
Begin werk e:: Preject Specific P!ans (PSPs) for insta!!ation of additional 
monitoring wells in the Waste Storage, South Field and South Plume Areas 
Install monitoring wells for OSDF Cells 4 and 5 
Install a multilevel monitoring well  in the South Field 

- 

- 
- 

- 
- 
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CONSOLIDATED CONSENT AGREEMENT/FEOERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDYlCONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2 0 0 1  THROUGH 
SEPTEMBER 30, 2001  AND QUARTERLY REPORTJULY 1, 2 0 0 1  THROUGH 

SEPTEMBER 30, 2001,  INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1 
THROUGH OCTOBER 31,  2001 ,  AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

WASTE MANAGEMENT 

July 2001 

- Enforceable Milestones Completed 
- None 

- Work Initiated/Continued/Completed 
- Hazardous Waste Project 

- Packaged and shipped 1 2  drums of  ballasts, 3 drums of NI-Cad batteries, 107 
boxes of electrical waste for recycle with Recyclight 

- Continued segregating legacy wastes in  the Chemical Management Program 

- Continued development of work plan for processing broken Lead Acid Batteries 
and Elemental Lead 

- Inorganic Treatment Project 

- Liquid Mixed Waste (Bulking) Project 
- Initiated Batch 1 0  shipment schedule for August 3, sent 1 0  day notice of 

shipment t o  TSCAI 
Developing location for consolidation tank in the bulking area for Batch 1 2  
Bulking efforts 

Identified and procured 5 TOC boxes for NPDS Thorium shipment 

Prepared and submitted TRB submittal package 

Completed last shipment of Thoria Gel 
Moved 1 2 3  containers of Thorium Trash t o  Building 64 East Pad 
Initiated Trash Sorting and packaged 8 boxes of trash f rom within Building 67 
Initiated comprehensive revision t o  the Super Thorium profile 
Received notice that  Building 64/65 is t o  be vacated by February 2002 

Submitted AWWT ? @ ?  6 ( ?  6 containers) for Waste Characterization re!ease 

Finalized Sanitary Waste Disposal and Paper Recycling Statement of Work 
Continue t o  revise Oil Recycling contract 
Shipped LaserJet cartridges t o  Northstar Warehouse 

- 

- Neutralization/Precipitation/Deactivation/Stabilization Project (NPDS) 

- Organic Treatment Project 

- 

- 

- 
Thorium Legacy Waste Project (TLWP) 
- 
- 
- 
- 
- 

- Wastewater Treatment Project 

- Waste Minimization/Pollution Prevention 
- 

- 
- 
- 

August 2001 

- Enforceable Milestones Completed 
- None 
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CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 
AGREEMENTlFEDERAL FACILITY AGREEMENTlREMEDlAL INVESTIGATION/FEASIBlLlTY 

STUDYlCONSENT DECREE MONTHLY REPORT SEPTEMBER 1,2001 THROUGH 

SEPTEMBER 3 0 , 2 0 0 1 ,  INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1 
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

SEPTEMBER 30, 2001 AND QUARTERLY REPORTSULY 1, 2 0 0 1  THROUGH 

\ 

- Work Initiated/Continued/Completed 
- Hazardous Waste Project 

- Completed removal of chemicals in MS-26 and MS-6 
- Surveyed 8 of 1 0  skids of bagged chemicals in Building 54B 
- Segregated unknowns into a safe configuration with flammable and corrosive 

chemicals onto separate skids 
- Continued t o  segregate RAD contaminated chemicals and free-release 

acceptable chemicals 
- Continued t o  collect MSDSs on inventoried chemicals 
- Scheduled Heritage shipment for week of September loth 

- Continued development of work plan for processing broken Lead Acid Batteries 
and Elemental Lead and establishment o f  waste campaigns for inventory 

- Inorganic Treatment Project 

- Liquid Mixed Waste (Bulking) Project 
- 
- 

Shipped Batch 10, Shipment 1, 2, 3 t o  the TSCA Incinerator 
Continued working toward placement of  Consolidation Tank in the  Bulking 
Area for Batch 12 bulking efforts 

Completed absorbent and compatibility determinations and SC&PCRD 

Continued t o  revise TRB Package 

Unpacked 25 drums and 1 6  boxes of  thorium trash, generating 1 7  boxes t o  be 
shipped t o  NTS 
Completed movement of Thorium Trash t o  Building 6 4 / 6 5  
Completed set up of airlines t o  support Trash Sorting 

Continued evaluation options for alternate treatment and processing location t o  
support Building 64/65 turnover t o  D&D 

Finalized Sanitary Waste nispmal and  Paper Recycling Statement of Work 
Continued t o  revise Oil Recycling contract 
Donated aluminum cans t o  Crosby Elementary 

- Neutralization/Precipitation/Deactivation/Stabilization Project (NPDS) 

- Organic Treatment Project 

- 

- 

- 
Thorium Legacy Waste Project (TLWP) 
- 

- 
- 
- Initiated Drum Punch fabrication 
- 

- Waste Minimization/Pollution Prevention 
- 
- 
- 

September 2001 

- Enforceable Milestones Completed 
- None 
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CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 

AGREEMENTlFEDERAL FACILITY AGREEMENTlREMEDIAL INVESTIGATIONlFEASIBlLlTY 
STUDYlCONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH 

SEPTEMBER 3 0 , 2 0 0 1 ,  INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1 
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

SEPTEMBER 30, 2 0 0 1  AND QUARTERLY REPORTSULY 1, 2001 THROUGH 

- Work Initiated/Continued/Completed 
- A W W T  Liquids (Wastewater Treatment Project) 

- Completed Task order 2001 -1 7 5  operations for oil/water separation of AWWT 
101 6 on  September 21, 2001, resulting in 7 containers (1,334 pounds) water 
and 1 4  containers (4,365 pounds) oil 

- Hazardous Waste Project 
- Packaged 1 4  (55  gallon), 5 ( 5  gallon), 5 (cubic yard boxes) and 3 ( 2 0  gallon) 

container of free-released chemicals in preparation of shipment 
- Rescheduled shipment of photochemicals, a t  the direction of the DOE, for 

October 3, 2 0 0 1  
- Reviewing bids for  unused, excess chemical contract 
- Completed segregation of flammable and corrosive chemicals onto separate 

skids 
- Continued t o  segregate RAD contaminated chemicals and free-release and 

acceptable chemicals 
- Incinerator Liquids (Liquid Mixed Waste Project) 

- 
- 

Completed Batch 10 shipments t o  the TSCA Incinerator on September 6, 2001 
Initiated bulking of Batch 1 2  with remaining 8,943 pounds remaining from 
Batch 10 heel 
Bulked waste f rom 96 containers of Batch 1 2  inventory into Batch 1 2  
Submitted Batch 1 1  application t o  the TSCA Incinerator/State of Tennessee 
Continued working toward placement of Consolidation Tank in the Bulking 
Area 

Received approval of TRB package 

- Received approval of TRB package 
Thorium Legacy Waste Project (TLWP) 
- Completed set up of airlines t o  support Trash Sorting, awaiting breathing tubes 
- Sorted 8 drums of trash generating one box of trash for Nevada Test Site 

(NTS) and loaded 3 sealands of trash for shipment t o  NTS 
Identified "E" area as the n e w  location for thorium on Plant 1 Pad 

Placed Sanitary Waste Disposal and Paper Recycling Request for Proposal out  
for bid 
Continued t o  revise Oil Recycling contract 

- 
- 
- 

- Neutralization/Precipitation/Deactivation/Stabilization Project (NPDS) 

- Organic Treatment Project 

- 

- 

- 
- Waste Minimization/Pollution Prevention 

- 

- 

October 2001 (Anticipated) 

- Enforceable Milestones To Be Completed 
- None 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENTlREMEDlAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH 

SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1 
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1, 2001 THROUGH 

- Work To Be Initiated/Continued/Completed 
- AWWT Liquids (Wastewater Treatment Project) 

- Continue activities for future stagingltransfer wastewater treatment operations 
at Building 79 

- Hazardous Waste Project 
- Complete segregation of chemicals f rom Chemical Management Program at B- 

548 
- Continue survey of Containerized Chemicals 
- Perform photochemical shipment f rom Springdale 

I 

. - Incinerator Liquids (Liquid Mixed Waste (Bulking) Project) 
- Continue Batch 12 bulking activities 
- Complete consolidation tank location at  bulking area 

- Inorganic Treatment Project 

- Organic Treatment Project 
- Continue working on  waste campaigns 

Begin overpacking of  First Article Testing drums 
Compete campaign development for current uncharacterized inventory 

Commence Building 68 preparations for Sample Disposition operations upon 
completion of Aerosol Can Puncturing Project 

Continue sorting and packaging Thorium Trash for shipment t o  NTS 
Initiate construction of shield wall  for relocation of  thorium inventory 

- 
- 

- Sample Disposition 
- 

Thorium Legacy Waste Project (TLWP) 
- 
- 

- 

Page 18 

000026) 



3 
CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDYlCONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH 

SEPTEMBER 30, 2001,  INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1 
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL 

ACTION STATUS REPORT 

SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1, 2 0 0 1  THROUGH 

\ 

ENCLOSURES A & B 

EFFLUENT AND RADON DATA 
ARE NOW REPORTED IN THE IEMP SUBMITTAL 

I 
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CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLI 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDYlCONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2 0 0 1  THROUGH 

SEPTEMBER 30, 2001, INCLUDING ANTICIPATED WORK FOR THE PERIOD OCTOBER 1 
THROUGH OCTOBER 31, 2001, AND EFFLUENT AND RADON DATA AND REMOVAL 

SEPTEMBER 30, 2001 AND QUARTERLY REPORTJULY 1, 2001 THROUGH 

ACTION STATUS REPORT 

ENCLOSURE C 

REMOVAL ACTION STATUS REPORT 

Note: All Removal Action except 3, 9, 12, 17, 26 and 27 are completed and closed. 
Removal Action 3, 9, 12, 17, 26 and 27 are Programmatic Removal Actions 
and work continues under them. All documentation for work done this quarter 
under these Programmatic Removal Actions is located in the Post-Rod files. 
Gradually work performed under these actions is being phased out and being 
done pursuant t o  appropriate Remedial Actions. 
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CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENTlREMEDIAL INVESTIGATION/FEASIBlLlTY 

2001 THROUGH SEPTEMBER 30, 2001, INCLUDING EFFLUENT AND RADON DATA AND REMOVAL ACTION STATUS REPORT 
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1, 

# STATUS CLOSURE DATE 
REMOVAL ACTION NAME 

SCOPE 

Extraction of Water Under FEMP Buildings 
AKA: Plant 6 Contaminated Perched Water 

Waste Pit Area Runoff Control 

South Plume 

Silo 1 and 2 

K-65 Decant Sump Tank 

Waste Pit 6 - Exposed Material 
7 

1 Closed September 13, 1995 Pump water from extraction wells underneath Plants 2/3, 6, 8, and 9. Treat extracted 
water for volatile organic chemicals and uranium removal before discharge 

Collect and treat contaminated storm water run-off from the waste pit area 

Collect and treat contaminated storm water from waste pit area, Install new alternate water 
supply, pump an discharge groundwater from South Plume, Install and operate interim 
Advanced Waste Water Treatment System, Conduct groundwater monitoring and 
institutional controls, conduct groundwater modeling and geochemical investigation 

Install bentonite cap to reduce and monitor radon emissions, provide follow-on monitoring 

2 Closed 

3 Closed, 

July 2, 1992 

May 22, 1997 
transferred to 
Post-ROD 

4 Closed 

5 Closed March 5, 1993 Periodically remove liquid from K-65 decant sump tank 

6 Closed March 25, 1992 Eliminate potential airborne contamination by resubmerging exposed pit material 

May 17, 1994 

Plant One Pad Continuing Release 

Inactive Flyash Piles/ South Field Area 

Removal of Waste Inventory 

Pit 5 Experimental Treatment Facility (ETS) 11 

Safe Shutdown 12 

I 

~~ ~ 

Closed 

Closed - 
Transferred to and equipment off-site 

April 22, 1992 

May 22, 1997 

Remove contents, structure, and filter material. Backfill and cap with clay cover 

Remove uranium and other material from former processing equipment and ship material 

~~ 

Active Flyash Pile Controls 

Closed 

Closed 

Closed - 
Transferred to 
Post-ROD 

Closed 

February 16. 1995 
~ 

December 23, 1991 

May 22, 1997 

May 16, 1997 

Implement run-onloff control, install new pad, and upgrade existing Plant 1 Storage Pad 

Install plastic chain link barrier and post warning signs 
~~ 

Disposition of low-level waste off-site 

I 

Complete interim surface stabilization and complete active Flyash pile controls 

Contaminated Soils Adjacent to Solid Waste 1 14 1 Closed 
Incinerator at the Sewage Treatment Plant w January 3, 1995 Isolate or remove and dispose of contaminated soils from the vicinity of the sewage 

treatment plant 



CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

2001 THROUGH SEPTEMBER 30, 2001, INCLUDING EFFLUENT AND RADON DATA AND REMOVAL ACTION STATUS REPORT 
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1, 

7 REMOVAL ACTION NAME 
STATUS CLOSURE DATE SCOPE 

Scrap Metals Pile I l 5  Closed November 14, 1994 Disposition of LLW Ferrouslnon-ferrous scrap metal, Containerize and dispose of scrap 
copper 

Closed May 22, 1997 Collect storm water run-off from the northeast perimeter of the former production area in 
the Storm Water Retention Basin 

Collect Uncontrolled Production Area Runofl 
- Northeast 

May 22, 1997 Improve storage of existing and future generated soils and debris 
Improved Storage of Soil and Debris I l 7  

Closed - 
Transferred to 
Post-ROD 

Closed May 13, 1993 Eliminate potential airborne contamination by re-submerging exposed pit material Control Exposed Material in Pit 5 

Plant 7 Dismantling 

Uranyl Nitrate Neutralization Proiect 

~~ 

Closed 

Closed 

Closed 

August 18, 1995 

January 16, 1997 

February 24, 1993 

Dismantle and dispose of the Plant 7 structure 

Neutralize, filter and package UNH inventory 

Mitigate the potential release of hazardous waste material by covering and sealing dust 
collector hopper, removing dust collector, and capping and covering obvious release 
pathways 

I 21 Silo 3 

Closed August 1, 1993 I 22 
Waste Pit Area Containment Improvement Stabilize south barrier of Pit 4; regarding drainage ditches along Pits 3, 4, 5, and 6: and 

resurface road between Pits 3, 4, 5, and 6 

Conduct field investigation to identify locations requiring material removal 

I 

Closed June 29, 1992 Inactive Flyash Pile I 23 

Pilot Plant Sump I 24 Closed January 14, 1994 Remove liquid and sludge from the sump 

k Nitric Acid Rail Car November 12, 1993 Remove residual contents from tank car and decontaminate and dispose of tank car 

Mitigate the potential for contaminant and migration of asbestos fibers 

Closed 

Closed - 
Transferred to 
Post-ROD 

Asbestos Removal 26 



CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTlGATlON/FEASlBILITY 

2001 THROUGH SEPTEMBER 30, 2001, INCLUDING EFFLUENT AND RADON DATA AND REMOVAL ACTION STATUS REPORT 
STUDYlCONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2001 THROUGH SEPTEMBER 30, 2001 AND QUARTERLY REPORT JULY 1, 

STATUS 
REMOVAL ACTION NAME 

# CLOSURE DATE 

Transferred to  
Post-ROD 

Management of Contaminated Structures 

Fire Training Facility I 28 I Closed July 11, 1995  

~~ 

Erosion Control of Inactive Flyash Pile; AKA: 
Temporary Nitrate Storage Tanks 

KC2 Warehouse Well 

South Field and, Inactive Flyash Piles Seepage 
Control Project 

March 2. 1994  

May 28, 1997  
~ 

December 6, 1995  

SCOPE 

Management of contaminated structures 

Remove, decontaminate, dispose, treat or store contaminated structures, equipment, and 
soil from the former Fire Training Facility 

Mitigate the threat of erosion induced s l w e  failure and discharge of flyash t o  Paddy's Run 

_____~ _____ 

Plug and Close, well plugged 

Minimize future roundwater cpntamination by interceptin contaminated seeps that drain 
from the South Zeld and Inactive Flyash Pile and infiltratego the GMA 

I 

. .  


